

### Appendix 3: Full Programme for Formal Adoption of Corporate Plan 2016-2020

<b>Date</b>	<b>Activity</b>
12 July	Discussion with Leader of the Council
14 July	Submission of 28 Day Notice of Decision
21 July	Publication of 28 Day Notice of Decision
26 July	Report to EMT
29 July	Presentation and discussion with Cabinet Leadership
16 August	All Members Briefing
17 August	All Members Briefing
18 August	All Members Briefing
19 August	All Members Briefing
22 August	All Members Briefing
1 September	All Members Briefing
5 September	All Members Briefing
5 September	Portfolio and Deputy Portfolio Holders Briefing
8 September	Cabinet Briefings
9 September	Corporate Plan shared with key partners
20 September	Presentation to Sunderland Partnership Board
21 September	Report to Cabinet
3 October	Meeting with Scrutiny Chair
13 October	Referral of report to Scrutiny
19 October	Report to Cabinet including comments from Scrutiny
23 November	Full Council
24 November	Corporate Plan publication – intranet and internet

